
 

CHANGE ORDER NUMBER 1 
 

  
PROJECT PRESTON MANOR SANITARY SEWER REPLACEMENT 
PROJECT NUMBER: CIP 04-0019 BID NUMBER: 0804-041 
    
CONTRACT AMOUNT: $  218,381.00 CONTRACT DATE: June 17, 2008 
    
DATE: October 8, 2008   
    

 
CONTRACTOR: 
 
 Dowager Utility Construction, Ltd. 
 2464 Manana Drive 
 Dallas, Texas 75220 
 Phone: (972) 931-1263 
 Fax: (972) 931-2047 
 
You are directed to make the changes noted below in the subject Contract: 
 
CITY OF FRISCO: 
 
 By: _______________________________ 

 Name: George Purefoy, City Manager                

 Dated: _________________________ 

 

 
NATURE OF CHANGES: 
 
The price changes are a result of design modifications that include the following: 
 

1. Service Connections: 
 

a. Make connections of three (3) existing service connections at Stations, 14+82; 17+35; 
and 18+40 to new sanitary sewer. 

 
2. Sewer Extension – Remove and replace 200 LF of existing 8-inch sanitary sewer pipe 

with new 8-inch sanitary sewer pipe and install one new manhole.  Remove five (5) 
existing manholes.  Increased quantities include the following: 

 
a. Pay Item 1 – Add 190 LF of Trench Safety. 
 
b. Pay Item 5 – Add 190 LF of 8-inch sanitary sewer pipe. 

 
c. Pay Item 6 – Remove five (5) existing manholes. 
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d. Lump Sum – Miscellaneous: add one (1) new manhole and connections; add 
sewage bypass pumping  

 
CONTRACT AMOUNT, PREVIOUS: 
 

Item 
No. 

Rev 
Qty. 

Unit Description 
Previous 

Total 
Revised 

Total 

Change in 
Contract 
Amount 

PB.1 1 LF Trench Safety $ 1,491.00 $ 1,681.00 $ + 190.00 
PB.5 1 LF 8-inch Sanitary Sewer Pipe $ 900.00 $ 12,300.00 $ + 11,400.00 
PB.6 8 LS Remove 5 Additional Manholes $ $1,950.0 $ 5,200.00 $ + 3,250.00 
PB.21 1 LS Add 3 Service Connections $ 0.00 $ 5,413.26 $ + 5,413.26 
PB.22 1 LS Miscellaneous Items $ 0.00 $ 9,302.51 $ + 9,302.51 
 
TOTAL AMOUNT OF CHANGE ORDER 1 
 

   
$ 

 
29,555.77 

 
CONTRACT AMOUNT, REVISED PER CHANGE ORDER NUMBER 1 $  247,936.77 
 

 
These changes result in the following adjustment of Contract Price and Contract Time: 
 
 
Contract Price Prior to this Change Order: $ 218,381.00 

 
Net Increase Resulting from this Change Order: $ 29,555.77 

 
Contract Price Including this Change Order: $ 247,936.77 

   
 
Substantial Completion Date Prior to this Change Order:  November 20, 2008 

 
Change in Contract Time, Calendar Days:  Zero (0) Calendar Days 

 
Substantial Completion Date Resulting from this Change Order:  November 20, 2008 
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The Above Changes are Approved: 
 
 
CITY OF FRISCO: 
 
By: ____________________________________ 
 
Name: Elizabeth Metting, P.E. _________________ 
 
Title: Assistant Director / City Engineer_________ 
 
 
DOWAGER UTILITY CONSTRUCTION, INC. 
 
By: ____________________________________ 
 
Name: ____________________________________ 
 
Title: ____________________________________ 
 
 
 
 
 
 
 


